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215 UNION BOULEVARD SUITE 550 a9 Ll c
LAKEWOOD CO 80228 1842
» 303 980 6800 FAX 303 980 1622

24 March 1993

Ms Cindv Gee

EG&G Rocky Flats Inc

P O Box 464

Golden Colorado 80402 0464

Subject Rewisions to the Draft Phase III RFI/RI Report
EG&G 881 Hillside Area (Operable Unut Number 1)
Rewvised Contractor Meeting Minutes 11 March 1993
Roy F Weston, Inc (WESTON) Work Order No 2029 074 001

Dear Ms Gee

Attached are the revised minutes of the contractor meeting held Thurday 11 March 1993
to discuss the responsibilities for each orgamzation and schedule for the above referenced
project These meeting minutes have been prepared and are being submutted 1n accordance
with the requirements detailed in the EG&G Sohicitation ASC236641MG  The onginal
munutes submitted 12 March 1993 regarding schedule were musleading The attached
munutes clearly state that WESTON 1s currently working within the schedule outlined in the
Statement of Work provided in the above referenced EG&G solicitation  All schedule
discussions held during the contractor meeting were informal and were designed to provide
EG&G with what if scenarios regarding possible EPA schedule extensions

Please do not hesitate to call if vou have any questions or comments
Sincerely
ROY F WESTON INC

Seeymor_

Janell B Bergman, PG CPG
Project Manager

GuntsCecyrr”™
Michael A. Anderson, PhD P.
Project Director

cC M D Gibson (EG&G)
Project File (2029 74-01)
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m REVISED CONTRACTOR MEETING MINUTES

REVISION OF THE PHASE III DRAFT RFI/RI REPORT
EG&G OPERABLE UNIT NUMBER 1 ROCKY FLATS PLANT
HELD 11 MARCH 1993

Meeting Attendees

Cindy Gee Ty DeMass Dennis Smith Fred Harrington and Burt Revirt (EG&G)
Michael A. Anderson, PhD PE and Janell B Bergman PG CPG (WESTON)
Fred Duncan (Dames and Moore)

Mark Lewis (Stoller)

Mark Griswald (Ebasco)

Items Discussed

1

EG&C

Cindy handed out an orgamzational chart to all attendees which described
responsbilities (attached)

Ty DeMass introduced himself and urged all contractors to keep Cindy intormed and
to make sure the communication lines open Mr DeMass left at 11 4>

Schedule Plutommum hot spot 1ssue 1s schedule driver EG&G has requested a 9
month schedule however Cindy does not believe 1t will be approved It 1s possible
that EPA will grant an extension until late August however at this ttme WESTON
and all contractors are working toward a deliverable date to the agencies of June
1993 Contractors need to address all comments not impacted by the plutonium
1ssue

Stoller and Dames and Moore are to report directly to Ebasco Ebasco will then
transmut data/deliverables to WESTON WESTON and Ebasco report to Cindv  All
scope/direction 1ssues must go through Cindy use technical leads for technical
direction

Janell distnbuted database printout of comment lsting and responsibilities
WESTON requests that all comment responses be transmitted to WESTON wvia
electronic deliverable with the numbering scheme corresponding with the numbers
established by Cindy Response status column must reflect anticipated date for
completion of each response Identify comments which can not be addressed until
resolution of the plutonium issue

EE meetngs scheduled with the agencies on 18 and 25 March 1993 EE should
move forward since no major impact from hot spot issue anticipated

Dennis Smith will attend EE meeting Fred Harnngton 1s EG&G lead on EE
WESTON will revise database

12 M rch 1993
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IWESTON

8 Ebasco technical leads
Mark Griswald RI/Geologv/overall subcontractor managment
Carole Gallatin Nature and Extent/Data
Tom Abbott EE

9 Plutomum data must be included in the Baseline Risk Assessment so must be level
III IV or V daia

10 No additional field work 1s anticipated

11 If EPA authorizes an August deliverable date to the agency a revised schedule mav
be as follows
Stoller and Dames and Moore information due to Ebasco 31 May 1993
Ebasco submuttal to WESTON 7 June 1993
WESTON submttal to EG&G 28 June 1993
EG&G review penod (2 weeks)
Rewvise per EG&G comments (1 week)
Submuttal to DOE 26 Julv 1993
DOE review period (3 weeks)
Rewvise per DOE comments (2 weeks)
Submuttal to EPA/CDH 30 August 1993

Cindy said we will not have analytical results by 31 May so justifications for extending
schedule to 9 months All contractors are to work toward a June 1993 deliverable
date to the agencies Cindy will adwise all contractors of schedule changes
WESTON 1s aware that a schedule change will result in a need for a modification
to the current contract

12 Contractor meetings will be conducted every other week to discuss progress The
next meeting will be on Thursday 25 March 1993 at WESTON at 3 00 pm Meeting
place will alternate between Ebasco and WESTON

13 Contractors to submit revised database printout to WESTON and Cindy by 19 March
1993

14 Zeke Houk will be a coordinator for contractors to gather information (x8714)
15 RI must reflect data set used by Dames and Moore for PHE

16 WESTON will provide Ebasco with a diskette of numbered comments bv Mondav
15 March 1993
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